

CITY OF HOMER
2015-2020 CAPITAL IMPROVEMENT PLANNING PROCESS
FY 2016 LEGISLATIVE REQUEST DEVELOPMENT SCHEDULE

ACTION	TIME FRAME
City Council approval of schedule	May 27, 2014
Solicit new/revised project information from City departments, local agencies and non-profits	May 27
Input for new draft requested by	June 30
Prepare and distribute draft CIP to City advisory groups for review and input. (Administration compilation of draft CIP June 30-July 9)	(Meeting dates): Planning Commission July 16, August 6
	Parks and Recreation Commission August 21
	Port and Harbor Commission July 23
	Library Advisory Board August 5
	Economic Development Commission July 8, August 12
	Public Arts Committee August 14
Administrative review and compilation	August 15 - August 20
City Council worksession to review proposed projects	August 25
Public Hearing on CIP/Legislative request	September 8
Adoption of resolutions by City Council	September 22
Administration compilation of CIP	September 23 – September 30
Administration forwards requests for Governor's Budget (Local Election)	October 1
Distribution of CIP and State Legislative Request	October 2014 & January 2015
Compilation/distribution of Federal Request	February 2015